

Warranty Item Requests - Schedule Comet Construction Company

Date 12-07-05

Time 2:36PM

Item #	Customer	Job Name	Lot #	Type	Time	Subcontractor/Vendor	Reported	Status	Type	Warranty ?	W.O. #
Requested Date :											
3	Andrew Jackson	26A- Jackson Home	101	Wallpaper		Sammy R. Painter	3-18-05	Pending	Material	Yes	3
18	Jennifer Thomas	26a - Rivermont Job	26A	Painting		Flooring Supply and Serv.	4-07-05	Pending	Sub-contract	Yes	9
19	Jennifer Thomas	26a - Rivermont Job	26A	Miscellaneous		Kevin Thurston	4-04-05	Pending	Labor	Yes	6
20	Jennifer Thomas	26a - Rivermont Job	26A	Wallpaper		David Carpenter	4-04-05	Pending	Sub-contract	Yes	
21	Jennifer Thomas	26a - Rivermont Job	26A	Plumbing		Buffington Burns Inc.	4-07-05	Pending	Sub-contract	Yes	
22	Jennifer Thomas	26a - Rivermont Job	26A	Roofing		Kevin Thurston	4-04-05	Pending	Sub-contract	Yes	6
23	Jennifer Thomas	26a - Rivermont Job	26A	Plumbing		Buffington Burns Inc.	4-04-05	Pending	Sub-contract	No	
24	Jennifer Thomas	26a - Rivermont Job	26A	Roofing		Kevin Thurston	4-05-05	Pending	Sub-contract	No	21
Requested Date : Saturday, March 12, 05											
8	James Scott	9a - Yeager		Plumbing	01:00pm	Kevin Thurston	3-07-05	Pending	Material	Yes	10
Requested Date : Friday, March 18, 05											
11	James Scott	9a - Yeager		Floorcovering/C	02:00pm	Dalton Floorcovering	3-19-05	Pending	Material	Yes	13
Requested Date : Saturday, March 19, 05											
7	Joseph Smith	186 - 4108 English V	7B	Wallpaper	12:00pm	Bobby Wilson Framing	3-11-05	Pending	Material	Yes	4
Requested Date : Sunday, March 20, 05											
2	Andrew Jackson	26A- Jackson Home	101	Painting		Reggie Parrott	3-18-05	Pending	Sub-contract	No	1
9	Joseph Smith	186 - 4108 English V	7B	Miscellaneous	08:00am	David Carpenter	3-18-05	Pending	Sub-contract	Yes	5
Requested Date : Monday, March 21, 05											
1	Andrew Jackson	26A- Jackson Home	101	Plumbing		Jack Jiles Plumbing	3-18-05	Pending	Material	Yes	2
6	James Scott	9a - Yeager		Painting	03:00pm	Buffington Burns Inc.	3-17-05	Pending	Material	Yes	11
5	Andrew Jackson	26A- Jackson Home	101	Cabinetry	05:00pm	Grady R. Grason	3-18-05	Pending	Material	Yes	15
14	James Scott	9a - Yeager		Electrical	09:00am	Buffington Burns Inc.	3-18-05	Pending	Material	Yes	12
16	John Clark	26a - Rivermont Job		Cabinetry	11:00am	Flooring Supply and Serv.	3-19-05	Pending	Material	Yes	9
Requested Date : Tuesday, March 22, 05											
12	Andrew Jackson	26A- Jackson Home	101	Roofing	05:30pm	Edwards Roberts Construction	3-18-05	Pending	Material	Yes	14
Requested Date : Thursday, March 24, 05											
17	Jennifer Thomas	26a - Rivermont Job	26A	Floorcovering	02:00pm	Flooring Supply and Serv.	3-18-05	Pending	Material	Yes	9
4	Jennifer Thomas	26a - Rivermont Job	26A	Electrical	05:00pm	Flooring Supply and Serv.	3-18-05	Pending	Material	Yes	8
Requested Date : Friday, March 25, 05											
13	John Clark	26a - Rivermont Job		Plumbing	05:00pm	Kevin Thurston	3-18-05	Pending	Material	Yes	6
15	Joseph Smith	186 - 4108 English V	7B	Miscellaneous	10:00am	Reggie Parrott	3-18-05	Pending	Material	Yes	16
Requested Date : Saturday, March 26, 05											
10	Andrew Jackson	26A- Jackson Home	101	HVAC	05:00pm	TriCity Heating and Air, Inc	3-18-05	Pending	Material	Yes	17