

# Warranty Item Requests - Open Work Items by Contact

## Comet Construction Company

Date: 12-07-05

Time: 2:34PM

Primary Contact							Dates					
WO	Type	Item	Description of work	Warranty	Status	Type	Hours	Report	Req.	Start	Compl.	Days Frm Start
<b>Andrew Jackson</b>		<b>26A- Jackson Home (770) 564-6465</b>					<b>Lot 101</b>					
1	Painting	2	Clean up trash	No	Pending	Sub-Contract		3/18	3/20	4/04	04/05/05	1
2	Plumbing	1	Leaking faucet in Master Bath	Yes	Pending	Material		3/18	3/21		04/05/05	
3	Wallpaper	3	Wallpaper tore by left entrance in hallway.	Yes	Pending	Material		3/18			04/05/05	
14	Roofing	12	Flashing around chimmney needs to be checked the customer says its loose	Yes	Pending	Material		3/18	3/22			
15	Cabinetry	5	Customer says cabinet door over the sink in the kitchen is loose	Yes	Pending	Material		3/18	3/21			
17	HVAC	10	HVAC does not seem to be properly cooling	Yes	Pending	Material		3/18	3/26			
		6	Items			Hours	0.00					1
<b>James Scott</b>		<b>9a - Yeager (404) 789-6915</b>					<b>Lot</b>					
10	Plumbing	8	Toliet in 1st floor bathroom is dripping	Yes	Pending	Material		3/07	3/12	4/18		233
11	Painting	6	Master Bath paint near tub is chipped	Yes	Pending	Material	0.50	3/17	3/21			
12	Electrical	14	Wall Outlet in Kitchen by stove is not working	Yes	Pending	Material		3/18	3/21			
13	Floorcovering/Carpet	11	Carpet at bottom of staircase is loose	Yes	Pending	Material		3/19	3/18			
		4	Items			Hours	0.50					233
<b>Jennifer Thomas</b>		<b>26a - Rivermont Job (770) 654-6454</b>					<b>Lot 26A</b>					
	Plumbing	23	comode in kitchen broke - fix Friday.	No	Pending	Sub-Contract		4/04				
	Plumbing	21	Leaky sink in master bath	Yes	Pending	Sub-Contract		4/07				
0	Wallpaper	20	Patch tear in dinning room	Yes	Pending	Sub-Contract		4/04				
6	Miscellaneous	19	Haul off roofing material	Yes	Pending	Labor		4/04				
6	Roofing	22	Leak in Master Bath room top floor.	Yes	Pending	Sub-Contract		4/04				
8	Electrical	4	Wall outlet in laundry room is not working	Yes	Pending	Material	1.00	3/18	3/24	4/04		247
9	Floorcovering	17	One tile in foyer on left is cracked	Yes	Pending	Material		3/18	3/24			
9	Painting	18	Paint damaged in hallway from moving van company.	Yes	Pending	Sub-Contract		4/07				
21	Roofing	24	Leak by chimney	No	Pending	Sub-Contract		4/05				
		9	Items			Hours	1.00					247
<b>John Clark</b>		<b>26a - Rivermont Job ( ) -</b>					<b>Lot</b>					
6	Plumbing	13	Sink in garage is not working	Yes	Pending	Material		3/18	3/25			
9	Cabinetry	16	Master Bath Cabinet doors are loose	Yes	Pending	Material		3/19	3/21			
		2	Items			Hours	0.00					
<b>Joseph Smith</b>		<b>186 - 4108 English V (770) 654-6546</b>					<b>Lot 7B</b>					
4	Wallpaper	7	Border in hallway is coming loose	Yes	Pending	Material	3.00	3/11	3/19			
5	Miscellaneous	9	Drywall in Garage is buckling	Yes	Pending	Sub-Contract	5.00	3/18	3/20	4/11		240
16	Miscellaneous	15	Door in Master Bedroom Closet is not closing properly	Yes	Pending	Material		3/18	3/25			